The Belham Primary School
Information on the September 2017 School Opening
Dear Parent/Carer,
As you are aware the refurbishment of the old school building is progressing well, and
with the scaffolding down, it is possible to see how much work has taken place on the
exterior structure as well as internally. The ground floor classrooms have been
completed on programme and there will be opportunities to see these and the new
Reception classes during the Spring term.
Construction has now started on the new extension at the back of the school and
although we had hoped to have the build fully completed by September 2017, there is
a further delay of 17 weeks, which means that we move the whole school into the
main school building at the beginning of the Spring Term - January 2018.
The delay has been caused by:
• Protracted negotiations on the Party Wall Award for the adjacent property on
Maxted Road.
• The contractor has been unable to complete the ground works for the new build
extension until the Party Wall Award was signed.
We are extending the temporary school arrangements and the school will operate
across three sites until December 2017. These are:
1. Belham main building Year 2 & 3
2. Thomas Calton annex Year 1
3. Faith Chapel annex
Reception
Year 2 and 3 pupils will be based in the main Belham building on the ground floor
only. The classroom layouts and associated play space shown on the plan over leaf.
The contractor Morgan Sindall will still be working on the building but this should only
be internal finishes and commissioning of mechanical and electrical services.
There will be no changes to the classroom layouts at Thomas Calton annex or the
Faith Chapel annex. The Schools administration will still be based at the Faith
Chapel.

